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EY HOWARD SHOCKEY & SONS, INC.

1057 Martinsburg Pike, Winchester, VA 22603 UPS/FedEx

THE PARTHNER CF CHO:CE*

P.0. Bax 2530, Winchester, VA 22604 Mall
540-667-T700 / 540-865-3201 or 540-678-3450 (FAX)

COST ISSUE / PROPOSAL QUOTATION

NO. 021

PROJECT: Loudoun County Adult Detention Center Project # 990427

PROJECT NO.: 716200

QUOTE NO.: 021 DATE QUOTED: 09/10/04 ARGCH. PROJECT NO.: 98032901
T0: Frank Etro P L
Helimuth, Obata & Kassabaum, P. C.
Canal House, 3223 Grace Street, NW EXPIRATION DATE: 09/10/04
Washington, DC 20007 REQUESTED EXTENSION
(Phone) 202-338-8700 (Fax) 202-339-8800 OF TIME IN DAYS:

DESCRIPTION:
Credit for 184 shelves with hooks. Lead time is currently 12 weeks.
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Architect’s Field Order
Number #014

35
Froject:  Loudoun County Adult Detentiéil Date:  Seplember 28, 2004
Center )
To: George Stickman, Project Muny kser From:  Framk Etro
Howard Shockey & Sous, Ing,
1067 Martinsburg Pike 5 O 90.0320.001 Fite D34
Winchester, Virginia 226041730 oy
Sent By I-Ernd & E-mail
Copies: Z. Netiri thand & e-mail)

The Work shail be carrivd out in accordance with the follgiving Instructions issucd in acoordance with the Contracs
Documents without change in Contract Sum o Contract If the Contractor is of the opinion that these iastructions
constitiie 4 sheage m Conitact Sum o Contract Time giviwriten notice thereo! within rwenty days afier receipt of this

wrtiter order, The Contracter sholl give this notice ieforejfitcceeding to execute the work.
F
REFERENCE: ;
Plurnbigg Drawing P2.9 ‘
DESCRIPTION: ; -
§ .
As requested by the Owner, add one 37 ﬁoﬁdrain FD-1 (locate in the center of the Adwezz
room;) and associated under slab piping to $he nearest sanitary line in Female Housing Burtio
me #P:H}gv Fisnane
The Contractor shall coordinatethese instructions with all trades. S
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Canal Houte
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Waighingzen, DO 23007-3814 USA :
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THE PARTHER OF CHOICE B40-GE7-7700 / 5406653201 or $40-878.3450 (FAX)

* COSTISSUE / PROPOSAL QUOTATION i NO. 0g0A !
TPROJECT: Loudoun County Aduit Detention Certer Project # 990427 PROJECT NO.; 716200
QUOTE NO.. 09CA OATE QUOTED: | ARCH PROJECTNO.: GHCJ2601 |
T e ————_— N it S s bl DA\"S ALLOWED
10: Frank Etre j FOR APPROVAL: 10 2
Helimuth, Obata & Kassabaum, ¢ C. i ) |
Canal House. 3223 Grace Streel, Nw EXPIRATION DATE:
Washington. DG 20007 | REQUESTED EXTENSION
| {Phone) 202-338-8700 (Fax) 202-339-8500 5 OF TIME IN DAYS:
R - EY —"
RS e

| As raquesied by Loudoun County General Servicas, change the thvee {3) louch-streen monitors to flatsereen and advise
i changes to feads or adjacent work. miliwerk window, ic. are required.

| Change three (3) 19" CRT-SAW to 21" CRT.SAW




Loudoun County, Virginia
www loudoun.gov

Department of General Services
211 Gibson Street SW, Suite 123, Leesburg, VA 20176
Office: 703/771-5552 Fax: 703/771-555

Field Order
Number #0023

Project: {oudoun County Adult Detention Center Date:  ()6.22.05

Nick Hill, Project Manager

Howard Shockey & Sons, Inc. From: Zaman Nouri
1067 Martinsburg Pike .
Winchester, Virginia 22604-1730 Proji: QQ-00999

Sent By Fax, Hand & E-mail
Copies: F.Etro, (hand & e-mail)

The Contractor is directed in accordance with the Contract Documents without invalidating the Contract and
without Notice to the surety to carry out the following instructions which may result in a Change or Modification in
the Work consisting of additions, deletions or other revisions to the general scope of the Contract, or sequence of
the performance of the Work, The Contractor shall make every reasonable effort to perform this Directive within
the Contract Time and in such a manner as to have minimum delaying effects on al! remaining work to be
performed under this Contract. If time is of the essence the Contractor is to proceed with the Work on a Time and
Material basis as per General Conditions Article 12.5.4.

REFERENCE: Sign Specification Listing in section 10440.

DESCRIPTION: All added signs to the signs specified in the Contract Documents a
total of ninety-five (95) and based on your e-mail proposal dated June 17, 2005 in
which a cost for each sign would be including installation. Please proceed with
the work accordingly.

The Contractor shall coordinate these instructions with all trades.

Issued Zaman Nouri, PE.
By: Principal Engineer
Loudoun County, Department of General Services
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HOWARD SHOCKEY & SONS, INC.

1067 Martinsbury Pike, Winchester, VA 22602 UPSiFadEx
P.O. Box 2530, Winchester, VA 22604 Maii
840-867.7700 / 540-865.3201 or 540-878.3450 {FAX}

REQUEST FOR CHANGE ORDER PROPOSAL (RFP)

PROJECT: Loudoun County Adult Detention Center Project # 990427

PROPOSAL NO.: 014 NO. OF PAGES: 3

PROJECT NO.: 716200 NO. OF DRAWINGS: ©

DATE SENT: 07/07104 NO. OF SKETCHES: 0

SENT TO: ATTENTION: FAX NO.: METHOD SENT:
Pariiior Plus, Inc. Jennifer MacPherson 703-803-0103  Fax Only

RESPONSE DUE DATE: 07/14/04

?h%Requw&rChmgeQﬂ«ﬁomg{RFP)hwmﬂnmofmwgatmapolenﬂdchme(s)hthewbjed
project. Youmrequestedtorwiewthepmposedchanga(s)wadviaemisoﬁmofanychangeshwur&:bmmxtor
Mateorial Contract, price or time, direct or indirect, addibnordedudion,thaumyrmm Your proposal must be submitted in an
lembmownfcmﬁkgmeunisamoostbrhbor.Mwmwmmmmybmuw
Proposed change(s). Receip! of this REP is not your authorily to proceed with the change(s) propased, ¥ the proposed
ehwe(;)arehbem.afomChmgeadwwihemwnhmﬂnmpemmarge(s). In al future communications
regarding this RFp pleasa refer to the designated Proposal Aumber and job reference number,

SCOPE OF WORK:

Per Shockey RF| #023 response, provide pricing for each of the following seperately:

a) eliminate headrail at showers G133, G233, & Toilet C400A :

b) Floor to ceiling pilasters at C1013, C1303, C1304, C1403, C1404, C1504, G127, G227,
and eliminate headrail Lypo Syard

Also issue credit price for headrail

ADDITIONAL INSTRUCTIONS OR COMMENTS:

All ngor and materids referred to above shal be subject! (o the appiicable portion of the project specifications, Your response is
required no laler than the response due date Indicated above. If you do not respond by the due date and the Qwner approves
this proposed change(s) you may be required to complede the proposed change(s) without additional Contract price or time,

PC. Change Proposal fie
Jobste




